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ESTIMATE RUN 02/21/2013

ESTIMATE SUMMARY 12:07:39

CONTID: C18082         ESTIMATE NO: 0015 PROG 2005

PCN: 18082-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH95 OVER UPRR-FBR PERCENT TIME:

PROJECT NO: FBR095A-011                   

SH95 OVER UPRR-FBR

NAME OF ROAD: 095A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 02/21/2013 DATE TIME STARTED 05/29/2012

14290 HILLTOP RD. DATE LET 03/01/2012 DATE WORK BEGAN

 DATE AWARDED 03/22/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/05/2012 DATE ACCEPTED

LONGMONT CO 80504     970-535-4657 DATE NOTICE TO PROCEED 05/29/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,972,153.82 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,643,174.78 NON-PARTICIPATING 51,999.36

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -3,600.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,559.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

45.94

WORK DAYS

WORK DAYS

39.75%

4,200,478.07

51,999.36

48,399.36

46,839.38

$

$

$

$

105,757.25

2,665,918.50

2,771,675.75

22,614.00

2,794,289.75

-77,228.27

0.00

2,717,061.48

0.00

AMOUNT DUE 2,717,061.48 46,839.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 46,839.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

164.0 TIME ALLOW: 357

ORIG TIME ALLOW: 290
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PCN: 18082-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (ARVADA) 

0005 *Concrete Sidewalk (6 Inch) 1,643.530

-721.080

608-00006  
 

2,184.000

SY  

27.50000 25,367.38922.450

-19,829.70

0010 *1 Inch Electrical Conduit (Plastic) 30.000

0.000

613-01100  
 

370.000

LF  

7.75000 232.5030.000

0.00

0015 *2 Inch Electrical Conduit (Plastic) 1,668.000

0.000

613-01200  
 

3,500.000

LF  

5.85000 9,757.801,668.000

0.00

0020 *3 Inch Electrical Conduit (Plastic) 276.000

0.000

613-01300  
 

940.000

LF  

8.85000 2,442.60276.000

0.00

0025 *Wiring 0.700

0.000

613-10000  
 

1.000

L S 

31,000.00000 21,700.000.700

0.00

0025 MATERIAL ALLOWANCE Wiring 0.000

0.000L S 

31,000.00000 0.000.000

0.00

0030 *Luminaire (LED) 5.000

4.000

613-13000  
 

17.000

EACH

1,300.00000 11,700.009.000

5,200.00

0030 MATERIAL ALLOWANCE luminaire (led) 12.000

-4.000EACH

900.00000 7,200.008.000

-3,600.00

0035 *Light Standard Metal (40 Foot) 7.000

0.000

613-34400  
 

15.000

EACH

1,800.00000 12,600.007.000

0.00

0035 MATERIAL ALLOWANCE light std metal (40FT) 8.000

0.000EACH

1,362.00000 10,896.008.000

0.00

0040 *Light Standard Metal (50 Foot) 2.000

0.000

613-34500  
 

2.000

EACH

2,300.00000 4,600.002.000

0.00
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PCN: 18082-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (ARVADA) 

0045 *Concrete Foundation Pad 2.000

0.000

613-40000  
 

2.000

EACH

625.00000 1,250.002.000

0.00

0050 *Light Standard Foundation 15.000

0.000

613-40010  
 

17.000

EACH

680.00000 10,200.0015.000

0.00

0050 MATERIAL ALLOWANCE light Std Foundation 8.000

0.000EACH

352.00000 2,816.008.000

0.00

0055 *Lighting Control Center 1.000

0.000

613-50100  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

0060 *Luminaire High Pressure Sodium (150 Watt) 0.000

0.000

613-70150  
 

4.000

EACH

1,550.00000 0.000.000

0.00

0060 MATERIAL ALLOWANCE Lumin.HPS (150 W } 4.000

0.000EACH

425.50000 1,702.004.000

0.00

0065 *Mobilization 0.120

0.000

626-00000  
 

0.200

L S 

329,000.00000 39,480.000.120

0.00

0070 F/A Railroad Flagging 4,454.560

4,701.100

700-70042  
 

54,600.000

F A 

1.00000 9,155.669,155.660

4,701.10

CAT 182,099.94-13,528.60326,831.50CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY (RTD) 

0075 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.500

L S 

4,900.00000 0.000.000

0.00

0080 *Potholing 10.000

10.000

203-01597  
 

20.000

HOUR

185.00000 3,700.0020.000

1,850.00
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PCN: 18082-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:39

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (RTD) 

0085 Structure Excavation 1,900.000

0.000

206-00000  
 

3,100.000

CY  

12.50000 23,750.001,900.000

0.00

0090 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

100.000

CY  

17.50000 0.000.000

0.00

0095 *Reset Coordination Unit 0.000

0.000

210-00870  
 

0.500

EACH

375.00000 0.000.000

0.00

0100 Aggregate Base Course (Class 6) 327.000

0.000

304-06007  
 

327.000

CY  

24.50000 8,011.50327.000

0.00

0105 *Concrete Pavement (11 Inch) 566.000

0.000

412-01100  
 

566.000

SY  

51.00000 28,866.00566.000

0.00

0110 *Steel Piling (HP 14x89) 234.250

0.000

502-11489  
 

280.000

LF  

115.00000 26,938.75234.250

0.00

0115 *Drilled Caisson (36 Inch) 38.000

0.000

503-00036  
 

38.000

LF  

205.00000 7,790.0038.000

0.00

0120 Precast Panel Facing 400.000

668.000

504-04420  
 

4,060.000

SF  

23.00000 24,564.001,068.000

15,364.00

0125 Structural Steel 1,728.000

0.000

509-00000  
 

1,728.000

LB  

1.00000 1,728.001,728.000

0.00

0130 Pedestrian Railing (Aluminum) 0.000

0.000

514-01010  
 

100.000

LF  

510.00000 0.000.000

0.00

0135 *Concrete Class D 0.000

0.000

601-03000  
 

3.100

CY  

415.00000 0.000.000

0.00
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PCN: 18082-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:39

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (RTD) 

0140 Reinforcing Steel 0.000

0.000

602-00000  
 

359.000

LB  

0.74000 0.000.000

0.00

0145 *Curb and Gutter Type 2 (Section II-B) (Special) 553.000

0.000

609-21023  
 

553.000

LF  

17.15000 9,483.95553.000

0.00

0150 *2 Inch Electrical Conduit (Bored) 637.500

0.000

613-00206  
 

637.500

LF  

13.50000 8,606.25637.500

0.00

0155 *3 Inch Electrical Conduit (Bored) 655.000

0.000

613-00306  
 

655.000

LF  

12.50000 8,187.50655.000

0.00

0160 *2 Inch Electrical Conduit (Plastic) 60.000

0.000

613-01200  
 

60.000

LF  

5.85000 351.0060.000

0.00

0165 *3 Inch Electrical Conduit (Plastic) 70.000

0.000

613-01300  
 

70.000

LF  

8.85000 619.5070.000

0.00

0170 *Pull Box (Special) 2.000

0.000

613-07000  
 

2.000

EACH

350.00000 700.002.000

0.00

0175 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

2.000

EACH

800.00000 1,600.002.000

0.00

0180 *Pull Box (24"x36"x18") 1.000

0.000

613-07034  
 

2.000

EACH

770.00000 770.001.000

0.00

0185 *Pull Box (30"x48"x24") 0.500

0.000

613-07040  
 

0.500

EACH

1,000.00000 500.000.500

0.00

0190 *Wiring 0.400

0.000

613-10000  
 

0.500

L S 

31,000.00000 12,400.000.400

0.00



CONTID: C18082         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18082-BID    ESTIMATE RUN

PROJECT: FBR095A-011                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (RTD) 

0190 MATERIAL ALLOWANCE wiring 0.000

0.000L S 

31,000.00000 0.000.000

0.00

0195 *Luminaire High Pressure Sodium (250 Watt) 1.000

0.000

613-70250  
 

1.500

EACH

300.00000 300.001.000

0.00

0200 *Pedestrian Signal Face (16) (Countdown) 4.000

0.000

614-70150  
 

4.000

EACH

600.00000 2,400.004.000

0.00

0205 *Traffic Signal Face (12-12-12) 5.000

0.000

614-70336  
 

5.000

EACH

550.00000 2,750.005.000

0.00

0210 *Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

4.000

EACH

980.00000 3,920.004.000

0.00

0215 *Loop Detector Wire 980.000

0.000

614-72875  
 

1,092.000

LF  

2.85000 2,793.00980.000

0.00

0220 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

1.000

0.000

614-72889  
 

2.000

EACH

565.00000 565.001.000

0.00

0225 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

1.500

EACH

13,500.00000 13,500.001.000

0.00

0230 *Traffic Signal Pole Steel (1 Mast Arm) 1.000

0.000

614-82010  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0235 *Controller (Type 170E-HC11) 0.500

0.000

614-86246  
 

0.500

EACH

16,500.00000 8,250.000.500

0.00

0240 Mobilization 0.150

0.000

626-00000  
 

0.250

L S 

329,000.00000 49,350.000.150

0.00
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PCN: 18082-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:39

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (RTD) 

0245 Shotcrete 116.000

93.000

641-10000  
 

451.000

SY  

241.00000 50,369.00209.000

22,413.00

0250 F/A Railroad Flagging 3,818.190

4,038.080

700-70042  
 

46,800.000

F A 

1.00000 7,856.277,856.270

4,038.08

CAT 325,619.7243,665.08613,456.56CURRENT AMT0201 $ $ $

CAT NO0202 ROADWAY (CDOT TRAFFIC) 

0255 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

4,900.00000 4,900.001.000

0.00

0260 *Potholing 10.000

0.000

203-01597  
 

20.000

HOUR

185.00000 1,850.0010.000

0.00

0265 *Reset Coordination Unit 1.000

0.000

210-00870  
 

1.000

EACH

375.00000 375.001.000

0.00

0270 *Drilled Caisson (36 Inch) 38.000

0.000

503-00036  
 

38.000

LF  

205.00000 7,790.0038.000

0.00

0275 *2 Inch Electrical Conduit (Bored) 637.500

0.000

613-00206  
 

637.500

LF  

13.50000 8,606.25637.500

0.00

0280 *3 Inch Electrical Conduit (Bored) 655.000

0.000

613-00306  
 

655.000

LF  

12.50000 8,187.50655.000

0.00

0285 *2 Inch Electrical Conduit (Plastic) 60.000

0.000

613-01200  
 

60.000

LF  

5.85000 351.0060.000

0.00

0290 *3 Inch Electrical Conduit (Plastic) 70.000

0.000

613-01300  
 

70.000

LF  

8.85000 619.5070.000

0.00
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PCN: 18082-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:39

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY (CDOT TRAFFIC) 

0295 *Pull Box (Special) 3.000

0.000

613-07000  
 

3.000

EACH

350.00000 1,050.003.000

0.00

0300 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

2.000

EACH

800.00000 1,600.002.000

0.00

0305 *Pull Box (24"x36"x18") 1.000

0.000

613-07034  
 

2.000

EACH

770.00000 770.001.000

0.00

0310 *Pull Box (30"x48"x24") 0.500

0.000

613-07040  
 

0.500

EACH

1,000.00000 500.000.500

0.00

0315 *Wiring 0.400

0.000

613-10000  
 

0.500

L S 

31,000.00000 12,400.000.400

0.00

0315 MATERIAL ALLOWANCE Wiring 0.000

0.000L S 

31,000.00000 0.000.000

0.00

0320 *Luminaire High Pressure Sodium (250 Watt) 2.000

0.000

613-70250  
 

2.000

EACH

300.00000 600.002.000

0.00

0325 *Pedestrian Signal Face (16) (Countdown) 4.000

0.000

614-70150  
 

4.000

EACH

600.00000 2,400.004.000

0.00

0330 *Traffic Signal Face (12-12-12) 5.000

0.000

614-70336  
 

5.000

EACH

550.00000 2,750.005.000

0.00

0335 *Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

4.000

EACH

980.00000 3,920.004.000

0.00

0340 *Loop Detector Wire 980.000

0.000

614-72875  
 

1,092.000

LF  

2.85000 2,793.00980.000

0.00
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PCN: 18082-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:39

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY (CDOT TRAFFIC) 

0345 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

1.000

0.000

614-72889  
 

2.000

EACH

565.00000 565.001.000

0.00

0350 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

2.000

EACH

13,500.00000 27,000.002.000

0.00

0355 *Traffic Signal Pole Steel (1 Mast Arm) 0.000

0.000

614-82010  
 

0.500

EACH

15,000.00000 0.000.000

0.00

0360 *Controller (Type 170E-HC11) 0.500

0.000

614-86246  
 

0.500

EACH

16,500.00000 8,250.000.500

0.00

CAT 97,277.250.00111,381.45CURRENT AMT0202 $ $ $

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0365 Removal of Structure 2.000

0.000

202-00001  
 

2.000

EACH

700.00000 1,400.002.000

0.00

0370 Removal of Tree 7.000

0.000

202-00010  
 

7.000

EACH

375.00000 2,625.007.000

0.00

0375 Removal of Inlet 6.000

0.000

202-00019  
 

7.000

EACH

650.00000 3,900.006.000

0.00

0380 Removal of Pipe 279.000

0.000

202-00035  
 

344.000

LF  

18.00000 5,022.00279.000

0.00

0385 Removal of End Section 2.000

0.000

202-00037  
 

3.000

EACH

150.00000 300.002.000

0.00

0390 *Removal of Delineator 33.000

0.000

202-00090  
 

33.000

EACH

9.15000 301.9533.000

0.00
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PCN: 18082-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0395 Removal of Median Cover 1,374.000

0.000

202-00195  
 

1,374.000

SY  

4.20000 5,770.801,374.000

0.00

0400 Removal of Sidewalk 42.000

0.000

202-00200  
 

42.000

SY  

10.70000 449.4042.000

0.00

0405 Removal of Curb and Gutter 5,257.000

0.000

202-00203  
 

7,838.000

LF  

2.95000 15,508.155,257.000

0.00

0410 Removal of Concrete Curb Ramp 26.280

0.000

202-00206  
 

26.280

SY  

13.25000 348.2126.280

0.00

0415 Removal of Asphalt Mat 2,688.000

0.000

202-00220  
 

4,864.000

SY  

3.00000 8,064.002,688.000

0.00

0420 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

6,267.000

SY  

1.65000 0.000.000

0.00

0425 *Removal of Pavement Marking 280.500

0.000

202-00250  
 

1,000.000

SF  

2.85000 799.43280.500

0.00

0430 *Removal of Ground Sign 8.000

0.000

202-00810  
 

8.000

EACH

80.00000 640.008.000

0.00

0435 Removal of Guardrail Type 7 138.000

0.000

202-01170  
 

273.000

LF  

9.60000 1,324.80138.000

0.00

0440 *Removal of End Anchorage 2.000

0.000

202-01300  
 

4.000

EACH

220.00000 440.002.000

0.00

0445 *Clean Culvert 0.000

0.000

202-04002  
 

2.000

EACH

975.00000 0.000.000

0.00
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PCN: 18082-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0450 Unclassified Excavation (Complete In Place) 1,571.000

0.000

203-00010  
 

2,513.000

CY  

16.70000 26,235.701,571.000

0.00

0455 Blading 24.000

0.000

203-01500  
 

300.000

HOUR

115.00000 2,760.0024.000

0.00

0460 *Sweeping (With Pickup Broom) 257.500

0.000

203-01622  
 

500.000

HOUR

115.00000 29,612.50257.500

0.00

0465 Structure Excavation 49.000

0.000

206-00000  
 

1,114.000

CY  

12.50000 612.5049.000

0.00

0470 Topsoil 789.000

0.000

207-00205  
 

789.000

CY  

19.00000 14,991.00789.000

0.00

0475 *Erosion Log (12 Inch) 100.000

0.000

208-00002  
 

6,900.000

LF  

3.85000 385.00100.000

0.00

0480 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

72.000

EACH

15.25000 0.000.000

0.00

0485 *Silt Fence 2,381.000

0.000

208-00020  
 

11,620.000

LF  

0.92000 2,190.522,381.000

0.00

0490 *Gravel Bag 72.000

0.000

208-00034  
 

180.000

LF  

6.05000 435.6072.000

0.00

0495 *Concrete Washout Structure 1.000

0.000

208-00045  
 

6.000

EACH

550.00000 550.001.000

0.00

0500 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

400.000

LF  

6.05000 0.000.000

0.00
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PCN: 18082-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0505 *Vehicle Tracking Pad 4.000

0.000

208-00070  
 

4.000

EACH

2,100.00000 8,400.004.000

0.00

0510 Removal and Disposal of Sediment (Labor) 232.750

0.000

208-00103  
 

500.000

HOUR

35.00000 8,146.25232.750

0.00

0515 Removal and Disposal of Sediment (Equipment) 28.000

0.000

208-00105  
 

300.000

HOUR

75.00000 2,100.0028.000

0.00

0520 *Erosion Control Supervisor 154.000

0.000

208-00206  
 

390.000

DAY 

75.00000 11,550.00154.000

0.00

0525 *Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

425.00000 0.000.000

0.00

0530 *Reset Sign Panel 5.000

0.000

210-00815  
 

5.000

EACH

31.00000 155.005.000

0.00

0535 *Reset Fence 100.000

0.000

210-01000  
 

1,000.000

LF  

5.60000 560.00100.000

0.00

0540 *Reset Guardrail (Special) 130.000

0.000

210-01180  
 

1,276.000

LF  

10.75000 1,397.50130.000

0.00

0545 Modify Manhole (Special) 1.000

0.000

210-04016  
 

1.000

EACH

650.00000 650.001.000

0.00

0550 *Seeding (Native) 2.360

0.000

212-00006  
 

2.360

ACRE

950.00000 2,242.002.360

0.00

0555 Tree Retention and Protection 0.000

0.000

212-00100  
 

1.000

L S 

1,525.00000 0.000.000

0.00
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PCN: 18082-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0560 *Soil Binder 1.278

0.000

213-00100  
 

1.278

ACRE

760.00000 971.281.278

0.00

0565 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 0.000

0.000

214-00222  
 

7.000

EACH

245.00000 0.000.000

0.00

0570 *Soil Retention Blanket (Straw/Coconut) 1,577.000

0.000

216-00041  
 

4,200.000

SY  

1.45000 2,286.651,577.000

0.00

0575 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

1.000

L S 

2,500.00000 0.000.000

0.00

0580 *Monitoring Technician 0.000

0.000

250-00050  
 

200.000

HOUR

62.50000 0.000.000

0.00

0585 *Health and Safety Officer 0.000

0.000

250-00110  
 

100.000

HOUR

75.50000 0.000.000

0.00

0590 Aggregate Base Course (Class 6) 1,137.000

0.000

304-06007  
 

2,511.000

CY  

24.50000 27,856.501,137.000

0.00

0595 *Hot Mix Asphalt (Patching) (Asphalt) 330.520

0.000

403-00720  
 

411.000

TON 

86.00000 28,424.72330.520

0.00

0600 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 918.400

0.000

403-33841  
 

2,012.000

TON 

57.00000 52,348.80918.400

0.00

0605 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

1,989.000

TON 

70.00000 0.000.000

0.00

0610 *Emulsified Asphalt (Slow-Setting) 129.500

0.000

411-10255  
 

1,200.000

GAL 

5.00000 647.50129.500

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0615 Geotextile (Separator) (Class 1) 1,200.000

0.000

420-00132  
 

6,600.000

SY  

1.40000 1,680.001,200.000

0.00

0620 18 Inch Reinforced Concrete Pipe (Complete In Place) 110.000

0.000

603-01185  
 

397.000

LF  

69.00000 7,590.00110.000

0.00

0625 24 Inch Reinforced Concrete Pipe (Complete In Place) 74.000

0.000

603-01245  
 

1,496.000

LF  

64.00000 4,736.0074.000

0.00

0630 12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

20.000

LF  

36.00000 0.000.000

0.00

0635 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

10.000

LF  

52.00000 0.000.000

0.00

0640 15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

176.000

LF  

55.00000 0.000.000

0.00

0645 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

5.000

EACH

7,800.00000 0.000.000

0.00

0650 *Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

1.000

EACH

5,700.00000 5,700.001.000

0.00

0655 *Inlet Type R  L 10 (10 Foot) 3.000

0.000

604-19210  
 

7.000

EACH

8,200.00000 24,600.003.000

0.00

0660 Manhole Slab Base (Special) 0.000

0.000

604-30000  
 

2.000

EACH

33,000.00000 0.000.000

0.00

0661 MH Slab Base (Spec) Up grade the Vortechs 0.000

0.000

604-30000  
 

0.000

EACH

43,121.10000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0665 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

1.000

EACH

4,500.00000 0.000.000

0.00

0670 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

7.000

EACH

4,000.00000 0.000.000

0.00

0675 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

200.000

LF  

19.30000 0.000.000

0.00

0680 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

2.000

EACH

700.00000 0.000.000

0.00

0685 *Transition Type 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,450.00000 0.000.000

0.00

0690 *Transition Type 3H 0.000

0.000

606-01380  
 

2.000

EACH

650.00000 0.000.000

0.00

0695 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

1,850.00000 0.000.000

0.00

0700 *End Post (Chain Link) 0.000

0.000

607-52905  
 

4.000

EACH

86.00000 0.000.000

0.00

0705 *Fence Chain Link (42 Inch) 0.000

0.000

607-53142  
 

490.000

LF  

15.50000 0.000.000

0.00

0710 *Concrete Curb Ramp 14.040

0.000

608-00010  
 

22.000

SY  

125.00000 1,755.0014.040

0.00

0715 *Curb and Gutter Type 2 (Section I-B) 569.500

0.000

609-21010  
 

3,809.000

LF  

9.35000 5,324.83569.500

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0720 *Curb and Gutter Type 2 (Section II-B) 1,270.000

0.000

609-21020  
 

3,309.000

LF  

11.00000 13,970.001,270.000

0.00

0725 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

12,148.000

SF  

6.00000 0.000.000

0.00

0730 *Delineator (Type I) 0.000

0.000

612-00001  
 

6.000

EACH

25.25000 0.000.000

0.00

0735 *Delineator (Type II) 0.000

0.000

612-00002  
 

25.000

EACH

25.25000 0.000.000

0.00

0740 *Delineator (Type III) 0.000

0.000

612-00003  
 

2.000

EACH

25.25000 0.000.000

0.00

0745 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

74.000

SF  

21.00000 0.000.000

0.00

0750 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

42.000

SF  

28.00000 0.000.000

0.00

0755 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

12.000

LF  

10.50000 0.000.000

0.00

0760 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

9.000

EACH

550.00000 0.000.000

0.00

0765 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

2.000

EACH

1,450.00000 0.000.000

0.00

0770 *Construction Surveying 0.400

0.000

625-00000  
 

1.000

L S 

17,500.00000 7,000.000.400

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0775 *Mobilization 0.330

0.000

626-00000  
 

0.550

L S 

329,000.00000 108,570.000.330

0.00

0780 Public Information Services 0.400

0.000

626-01000  
 

1.000

L S 

5,000.00000 2,000.000.400

0.00

0785 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

13.000

GAL 

195.00000 0.000.000

0.00

0790 *Pavement Marking Paint (Low VOC Solvent Base) 21.900

0.000

627-00012  
 

320.000

GAL 

46.00000 1,007.4021.900

0.00

0795 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

1,067.000

SF  

11.75000 0.000.000

0.00

0800 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

1,320.000

SF  

11.00000 0.000.000

0.00

0805 *Flagging 947.000

0.000

630-00000  
 

947.000

HOUR

30.00000 28,410.00947.000

0.00

0810 *Uniformed Traffic Control 181.000

0.000

630-00003  
 

200.000

HOUR

50.50000 9,140.50181.000

0.00

0815 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00005  
 

0.000

HOUR

25.00000 0.000.000

0.00

0820 *Traffic Control Inspection 95.000

0.000

630-00007  
 

220.000

DAY 

300.00000 28,500.0095.000

0.00

0825 *Traffic Control Management 155.000

0.000

630-00012  
 

220.000

DAY 

450.00000 69,750.00155.000

0.00
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0830 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

4.000

EACH

225.00000 225.001.000

0.00

0835 *Barricade (Type 3 M-A) (Temporary) 6.500

0.000

630-80335  
 

13.000

EACH

51.00000 331.506.500

0.00

0840 *Construction Traffic Sign (Panel Size A) 40.500

0.000

630-80341  
 

81.000

EACH

30.50000 1,235.2540.500

0.00

0845 *Construction Traffic Sign (Panel Size B) 27.500

0.000

630-80342  
 

74.000

EACH

31.00000 852.5027.500

0.00

0850 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

8.000

EACH

30.50000 61.002.000

0.00

0855 *Construction Traffic Sign (Special) 59.250

0.000

630-80344  
 

200.000

SF  

17.00000 1,007.2559.250

0.00

0860 *Portable Message Sign Panel 5.000

0.000

630-80355  
 

12.000

EACH

2,050.00000 10,250.005.000

0.00

0865 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

4.000

EACH

500.00000 500.001.000

0.00

0870 *Drum Channelizing Device 81.500

0.000

630-80360  
 

350.000

EACH

5.00000 407.5081.500

0.00

0875 Concrete Barrier (Temporary) 430.000

0.000

630-80370  
 

1,200.000

LF  

20.00000 8,600.00430.000

0.00

0880 *Traffic Cone 45.000

0.000

630-80380  
 

500.000

EACH

1.00000 45.0045.000

0.00
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REF
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

12:07:39

CUMULATIVE
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CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0885 *Tubular Marker 11.000

0.000

630-80384  
 

200.000

EACH

20.25000 222.7511.000

0.00

0890 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

2.000

EACH

2,500.00000 2,500.001.000

0.00

0895 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

1.000

EACH

24,000.00000 0.000.000

0.00

0900 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

300,000.000

F A 

1.00000 0.000.000

0.00

0905 F/A Partnering 0.000

0.000

700-70011  
 

12,500.000

F A 

1.00000 0.000.000

0.00

0910 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0915 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0920 F/A Fuel Cost Adjustment 50.420

0.000

700-70016  
 

25,000.000

F A 

1.00000 50.4250.420

0.00

0925 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0930 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

48,000.000

F A 

1.00000 0.000.000

0.00

0935 F/A OJT Colorado Training Program 1,538.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 1,538.001,538.000

0.00
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REF
NO.
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NO.

ITEM
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0940 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

1,400.000

F A 

1.00000 0.000.000

0.00

0945 F/A Landscape Restoration 0.000

0.000

700-70034  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0950 F/A Railroad Temporary Railroad Crossing 23,177.800

0.000

700-70040  
 

50,000.000

F A 

1.00000 23,177.8023,177.800

0.00

0955 F/A Railroad Flagging 55,363.860

0.000

700-70042  
 

678,600.000

F A 

1.00000 55,363.8655,363.860

0.00

0960 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0965 F/A Modify Items w/in Temporary Easements 2,164.660

0.000

700-70131  
 

10,000.000

F A 

1.00000 2,164.662,164.660

0.00

0970 F/A Erosion Control 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0975 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1205 Uniformed Traf Ctrl (Vehicle) 175.000

0.000

630-00006  
 

175.000

HOUR

25.00000 4,375.00175.000

0.00

CAT 705,043.980.003,027,503.24CURRENT AMT0250 $ $ $

CAT NO0300 STRUCTURE (ARVADA BRIDGE ENHANCEMENTS) 

0980 Prestressed Concrete Box (Depth 32" Through 48") 1,461.500

0.000

618-01994  
 

2,923.000

SF  

55.00000 80,382.501,461.500

0.00
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REF
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NO.
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0300 STRUCTURE (ARVADA BRIDGE ENHANCEMENTS) 

0980 MATERIAL ALLOWANCE concrete box girders 0.000

0.000SF  

34.30000 0.000.000

0.00

CAT 80,382.500.00160,765.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE (ARVADA WALL) 

0985 *Precast Panel Facing 3,008.240

-85.040

504-04420  
 

3,139.200

SF  

23.00000 67,233.602,923.200

-1,955.92

0990 *Concrete Class D 68.000

48.720

601-03000  
 

136.400

CY  

415.00000 48,438.80116.720

20,218.80

CAT 115,672.4018,262.88128,807.60CURRENT AMT0301 $ $ $

CAT NO0350 STR. #E-16-YD (BRIDGE ENTERPRISE) 

0995 *Removal of Bridge 0.500

0.000

202-00400  
 

1.000

EACH

140,000.00000 70,000.000.500

0.00

1000 Structure Excavation 532.000

0.000

206-00000  
 

1,065.000

CY  

12.50000 6,650.00532.000

0.00

1005 Structure Backfill (Class 1) 141.000

0.000

206-00100  
 

1,298.000

CY  

17.50000 2,467.50141.000

0.00

1010 Structure Backfill (Class 2) 38.500

0.000

206-00200  
 

169.000

CY  

6.00000 231.0038.500

0.00

1015 Mechanical Reinforcement of Soil 108.000

0.000

206-00360  
 

1,005.000

CY  

29.50000 3,186.00108.000

0.00

1020 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

6,500.00000 6,500.001.000

0.00

1025 *Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00
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REF
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0350 STR. #E-16-YD (BRIDGE ENTERPRISE) 

1030 Shoring (Area 3) 1.000

0.000

206-01783  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

1035 Shoring (Area 4) 1.000

0.000

206-01784  
 

1.000

L S 

11,000.00000 11,000.001.000

0.00

1040 Shoring (Area 5) 1.000

0.000

206-01785  
 

1.000

L S 

12,000.00000 12,000.001.000

0.00

1045 *Shoring (Area 6) 1.000

0.000

206-01786  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

1050 *Shoring (Area 7) 0.000

0.000

206-01787  
 

1.000

L S 

20,000.00000 0.000.000

0.00

1055 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

247.000

TON 

96.00000 0.000.000

0.00

1060 *Drilled Caisson (24 Inch) 1,051.000

0.000

503-00024  
 

2,032.000

LF  

125.00000 131,375.001,051.000

0.00

1065 *Drilled Caisson (54 Inch) 214.000

0.000

503-00054  
 

478.000

LF  

240.00000 51,360.00214.000

0.00

1070 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

37.000

CY  

380.00000 0.000.000

0.00

1075 Bridge Drain 0.000

0.000

513-00600  
 

4.000

EACH

2,500.00000 0.000.000

0.00

1080 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,250.000

SY  

13.75000 0.000.000

0.00
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PCN: 18082-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:39

CUMULATIVE
AMOUNT

CAT NO0350 STR. #E-16-YD (BRIDGE ENTERPRISE) 

1085 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

170.000

LF  

185.00000 0.000.000

0.00

1090 Concrete Class D (Bridge) 366.697

0.000

601-03040  
 

1,045.000

CY  

365.00000 133,844.41366.697

0.00

1095 *Reinforcing Steel 38,746.000

0.000

602-00000  
 

101,649.000

LB  

0.74000 28,672.0438,746.000

0.00

1100 *Reinforcing Steel (Epoxy Coated) 65,410.000

0.000

602-00020  
 

129,026.000

LB  

0.96000 62,793.6065,410.000

0.00

1105 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

505.000

LF  

67.00000 0.000.000

0.00

1110 *Fence Chain Link (Special) (92 Inch) 0.000

0.000

607-53191  
 

355.000

LF  

36.75000 0.000.000

0.00

1115 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

368.000

LF  

4.50000 0.000.000

0.00

1120 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

1,389.000

LF  

9.30000 0.000.000

0.00

1125 Prestressed Concrete Box (Depth 32" Through 48") 5,845.000

0.000

618-01994  
 

11,690.000

SF  

55.00000 321,475.005,845.000

0.00

1125 MATERIAL ALLOWANCE conc. Box Girders 0.000

0.000SF  

34.30000 0.000.000

0.00

CAT 891,554.550.002,056,233.67CURRENT AMT0350 $ $ $
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PCN: 18082-BID    ESTIMATE RUN 02/21/2013

PROJECT: FBR095A-011                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:39

CUMULATIVE
AMOUNT

CAT NO0351 STRUCTURE (MSE WALLS-BRIDGE ENTERPRISE) 

1130 Structure Excavation 2,833.000

0.000

206-00000  
 

2,833.000

CY  

12.50000 35,412.502,833.000

0.00

1135 *Structure Backfill (Class 1) 3,360.000

0.000

206-00100  
 

3,570.000

CY  

17.50000 58,800.003,360.000

0.00

1140 *Mechanical Reinforcement of Soil 1,833.000

0.000

206-00360  
 

1,985.000

CY  

29.50000 54,073.501,833.000

0.00

1145 *Geomembrane 1,487.000

0.000

420-00000  
 

1,683.000

SY  

7.00000 10,409.001,487.000

0.00

1150 *Precast Panel Facing 4,384.800

0.000

504-04420  
 

4,708.800

SF  

23.00000 100,850.404,384.800

0.00

1155 *Concrete Class D 102.000

0.000

601-03000  
 

204.600

CY  

415.00000 42,330.00102.000

0.00

1160 *Reinforcing Steel (Epoxy Coated) 43,500.000

0.000

602-00020  
 

50,840.000

LB  

0.96000 41,760.0043,500.000

0.00

1165 *Fence Chain Link (Special) (92 Inch) 0.000

0.000

607-53191  
 

848.000

LF  

36.75000 0.000.000

0.00

1170 Shotcrete 44.000

0.000

641-10000  
 

87.000

SY  

241.00000 10,604.0044.000

0.00

CAT 354,239.400.00462,374.80CURRENT AMT0351 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS (CDOT/LA) 

1175 Field Office (Class 2) 0.100

0.000

620-00002  
 

0.200

EACH

50,000.00000 5,000.000.100

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS (CDOT/LA) 

1180 Field Laboratory (Class 2) 0.100

0.000

620-00012  
 

0.200

EACH

30,000.00000 3,000.000.100

0.00

1185 Sanitary Facility 0.100

0.000

620-00020  
 

0.200

EACH

4,800.00000 480.000.100

0.00

CAT 8,480.000.0016,960.00CURRENT AMT0400 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS (BE) 

1190 Field Office (Class 2) 0.400

0.000

620-00002  
 

0.800

EACH

50,000.00000 20,000.000.400

0.00

1195 Field Laboratory (Class 2) 0.400

0.000

620-00012  
 

0.800

EACH

30,000.00000 12,000.000.400

0.00

1200 Sanitary Facility 0.400

0.000

620-00020  
 

0.800

EACH

4,800.00000 1,920.000.400

0.00

CAT 33,920.000.0067,840.00CURRENT AMT0450 $ $ $

$ 2,794,289.7448,399.36$6,972,153.82$CURRENT AMTPROJECT TOTAL


